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TASK ORDER NO. 0011-RS-BD-B51Q V î -̂ A ô ^ 

MILWAUKEE SOLVAY COKE & GAS SUPERFUND SITE, MILWAUKEE, Wl 
Nobis Project No. 80011 

TOPO: D. Boone 

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT 

Technical Progress (March 1. 2008 - March 28. 2008) 

Progress for Month 

• Task 01 - Prepared and electronically submitted the February 2008 Monthly Progress 
Report and Invoice on 03/20/08. 

• Task 01 - Performed routine communication with EPA TOPO and Team Subcontractor 
Weston Solutions' Technical Lead regarding overall Task Order and planned RI/FS 
Oversight activities. Awaiting PRPs resubmittal of revised Quality Assurance Project 
Plan and Field Sampling Plan for further technical review and comment. 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No analytical activities occurred during this reporting period. 

Cost/Schedule 

• The, total Level of Effort (LOE) invoiced this reporting period is  technical hours and 
$2,148.5, which represents a cumulative total of  LOE and $44,853.08. Team 
Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1, 1A, 1B, 2, 3, and 3A show a detailed breakdown of all costs to the task level. 

• Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for both Nobis and any Team Subcontractors. The activities 
discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

• Report 3 includes an expenditure limit at the task level. The expenditure limit established 
by EPA in the initial Task Order was distributed among each task. 

EPA Region I RAC Monthly Progress Report - Nobis Engineering, Inc. 
Invoice Number A018 March 2008 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action 10: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 3/1/2008 

Reporting Period To: 3/28/2008 

Invoice Date: 4/17/2008 

Invoice Number: A018 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

Task Category: Project planning and support 

TOTAL, Nobis Engineering COSTS 2,094.96 20,806.18 

Name 

PRIME CONTRACTOR, 

Labor 

Delano, Peter 

Riel, Janet 

Rathburn, Brenda 

SUBTOTAL, Labor 

Other Direct Costs 

Reproduction 

Job Category 

Nobis Engineering 

SUBTOTAL, Other Direct Costs 

Program Manager Total 

Finance Manager Total 

Cost Reporter Total 

• 

Current 

Hours Dollars 

1,875.73 

58.51 

160.62 

2,094.86 

0.10 

0.10 

Cumulative 

Hours Dollars 

13,388.24 

467.24 

4,050.00 

20,697.54 

10.98 

108.64 

Approved Budget 

Hours Dollars 

17,670,00 

2,340.00 

7,114.00 

82,109.70 

25.00| 

1,327.79 

83,437.49 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 3/1/2008 

Reporting Period To: 3/28/2008 

Invoice Date: 4/17/2008 

Invoice Number: A018 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

Name Job Category 

Current 

Hours Dollars 

Task Ca 

Cumulative 

Hours Dollars 

tegory: Project pla nning and support 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Jackson, Louisa J 

Cost Reporter Total 53,54 1,118.33 1,801.40 

SUBTOTAL, Labor 

TOTAL, Weston Solutions COSTS 

53.54 23,265.78 

53.54 23,484.18 

41,839.33 

43,702.51 

SUBTOTALS FOR T IME AND TEAM SUBS) 

Name Job Category 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS 

t 

Ho Dollars 

2,148 40 

0,10 

0,00 

0,00 

2,148.50 

ve 

Ho Dollars 

43,963.32 

327.04 

0.00 

0.00 

44,290.36 

Budget 

H Dollars 

123,949.03 

3,190.97 

0.00 

0.00 

127,140.00 

TOTALS FOR TASK ORDER 011 (ALL TASKS) 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

TOTAL TASK ORDER 011 COSTS 

2,148.40 

0.10 

0,00 

0.00 

2,148.50 

44,526.04 

327.04 

0.00 

0.00 

44,853.08 

135,960.99 

28,927.01 

0.00 

0.00 

164,888.00 

Average Hourly Rate 171.87 156.23 148.67 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

 164,888.00 

0.00 

0.00 

 164,888.00 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

135,960,99 

28,927.01 

0.00 

164,888.00 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: 011 Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-SI-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Current Month 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 3/1/2008 

Reporting Period To: 3/28/2008 

Invoice Date: 4/17/2008 

InvoiceNumber: A018 

Invoice Purpose: Monthly Progress 

Task 
No. 

01 

Task 
Cat. 
Code 

PP 

Labor Hours 

Program Manager 

Finance Manager 

Cost Reporter 

Total 

Labor Dollars 

2,148.40 

Other Direct Costs 

0.10 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

2,148.50 

Task Order Totals 2,148.40 0.10 0.00 0.00 2,148.50 

Cumulative To-Date 

Task 
No. 

, 01 

09 

Task 
Cat. 
Code 

PP 

RR 

Labor Hours 

Engineer Sr 

Geologist Sr 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Project Administrator 

Total 

Program Manager 

Total 

Labor Dollars 

43,963,32 

562.72 

Other Direct Costs 

327,04 

0,00 

Subpool 

0.00 

0.00 

Fees 

0.00 

0,00 

Total Dollars 

44,290.36 

562.72 

Task Order Totals 44,526.04 327.04 0.00 0.00 44,853.08 

Task Order Expenditure Limit 164,888.00 
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REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 3/1/2008 

Reporting Period To: 3/28/2008 

Invoice Date: 4/17/2008 

Invoice Number: A018 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR, 

CO 

Task Title 

Pro] Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identif. & Screening 

PRP Eval. Remedial Alt. 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulative 
Hours 

Cumulative 
Loaded Dollars 

Invoiced 

44,290.36 

0 00 

0 00 

562.72 

0.00 

0.00 

0.00 

0 00 

0 00 

Dollars 
Incurred But 
Not Invoiced 

0 00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0 00 

0 00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

44,290.36 

0 00 

0 00 

562.72 

0.00 

0.00 

0.00 

0.00 

0.00 

Approved Budget 

Hours Dollars 

127,140.00 

0.00 

27.905.64 

3,096.46 

2,365.60 

1,576.20 

1,795.20 

1,008.90 

0.00 

Variance Based On 
Approved Budget 

v. Hours 
Invoiced 

% Dollars 
Invoiced 

34.84% 

0 00% 

0 00% 

18.17% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

% Inv'd + 
Incr'd But 
Not Inv'd 

34.84% 

0 00% 

0 00% 

18.17% 

0.00% 

0.00% 

0.00% 

0.00% 

0 00% 

Expenditure 
Limit 

Hours 

 

 

Dollars 

127,140 00 

0.00 

27.905 64 

3,096.46 

2,365.60 

1,576 20 

1,795.20 

1,008 90 

0.00 

Variance Based On 
Expenditure Limit 

% Hours 
Invoiced 

% Dollars 
Invoiced 

34.84% 

0.00% 

0.00% 

18 17% 

0 00% 

0.00% 

0 00% 

0.00% 

0.00% 

44,853.08 44,853.08 164,888.00 27.20% 
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 3/1/2008 

Reporting Period To: 3/28/2008 

Invoice Date: 4/17/2008 

Invoice Number: A018 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj. Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identif & Screening 

PRP Eval. Remedial Alt. 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulative 
Hours 

Cumulative 
Loaded Dollars 

Invoiced 

44,290.36 

0.00 

0.00 

562.72 

0 00 

0 00 

0 00 

0 00 

0.00 

Dollars 
Incurred But 
Not Invoiced 

0.00 

0.00 

0.00 

0 00 

0 00 

0.00 

0 00 

0 00 

0 00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

44,290.36 

0.00 

0 00 

562 72 

0.00 

0.00 

0.00 

0.00 

0.00 

Approved Budget 

Hours Dollars 

127,140.00 

0.00 

27,905.64 

3,096.46 

2,365.60 

1,576.20 

1,795.20 

1,008 90 

0 00 

, Variance Based On 
Approved Budget 

% Hours 
Invoiced 

% Dollars 
Invoiced 

34.84% 

0.00% 

0 00% 

18.17% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

% inv'd + 
Incr'd But 
Not Inv'd 

34.84% 

0.00% 

0.00% 

18 17% 

0.00% 

0.00% 

0.00% 

0.00% 

0 00% 

Estimated Cost 
At Completion 

Hours Dollars 

127,140 00 

0 00 

27.905.64 

3,096.46 

2.365.60 

1,576.20 

1,795 20 

1,008.90 

0.00 

Variance Based On 
Estimate At Completion 

% Hours 
invoiced 

% Dollars 
invoiced 

34.84% 

^ 0.00% 

0.00% 

18.17% 

0 00% 

0.00% 

0.00% 

0.00% 

0.00% 

164,888.00 27.20% 
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standard Fonn 1034 

Revised January 1980 

Department of Ihe Treasury 

1 TFRM 4-2000 

1034-118 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUCHER NO 

A018 

OS DEPARTMENT. BUREAU. OR ESTABLISHMENT AND LOCATION 

Environmental Protection Agency 
Research Triangle Park 
Financial Management Center (0143-02) 
Researcit Triangle Park, NC 27711 

DATE VOUCHER PREPARED 

Apr i l 17, 2008 
SCHEDULE NO 

CONTRACT NUMBER AND DATE 

EP-SI-06-03 9/21/06 

RECJUISmON NUMBER AND DATE 

PAYEE'S 
NAME 
AND 

ADDRESS 

r 

L 

Nobis Engineering, Inc. 
ISCiienellDrive 
Concord, NH 03301 

DATE INVOICE RECEIVED 

If questions on ttiis invoice, call 603-724-6230, Janet Riel, Rnance Manager 

DISCOUNT TERMS 

PAYHJSAixi m m m 

SHIPPED FROM TD GOVERNMENT BA. NUMBER 

NUMBER 
AND DATE 
OF ORDER 

DATE OF 
DELIVERY 

OR SERVICE 

ARTICLES OR SERVICES 
(Enter descnption, item number of contract tjf Federal supply 

sch&dute, and other information deemed necessary) 

QUAN-
TTTY 

COST I PER 

AMOUNT 

03/01/08-03/28/08 Tasl( Order 0011-RSBD-BS1Q, Milv/aul(ee Solvay Colce & Gas RI/FS OS $2,148.50 

(Use continuation sheet If necessary) (Payee m u s t NOT u s e t h e space be low) TOTAL $2,148.50 
PAYMENT: 

I I PROVISIONAL 

I I COMPLETE 

I I PARTIAL 

I I FINAL 

I I PROGRESS 

I I ADVANCE 

APPROVED FOR EXCHANGE RATE 

=$1.00 

BY J 

TITLE 

DIFFERENCES 

Amowl varified; ctxrcct tot 

(Sign^uivortnitatsl 

Pursuant to authonty vested in me, I certify that this voucher is com 

04/17/08 Peter Delano Princ^al 
(AulheiiiedCeiByitlOiaxirt rntiai 

ACCOUNTING CLASSIFICATION 

_CHECK NUMBER ON ACCOUNT OF U.S TREASURY ON (NameofBank) 

CASH DATE PAYEE 3 

1 When staled in foreign cuirency, insert name of cunency 
2 If the ability to certify and authority to approve are combined in one person, one signature is necessaiy: 

otheiwise the approving oRicer will sign in the space provided, (»er his official title 
3 V\/hen a vouctier is receipted in the name of a company or corporation, the name of the person writing the company 

or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per 
John Smith. Secrefaiy" or Treasurei", as the case may be 

Previous edtion uuUe U.S GOVERNMENT PRINTING OFFICE 1986-0-491 -248/20630 NSN 754(K)0-634-42l!S 

PRIVACY ACT STATEMENT 
The information requested on this form is required under the provisions of 31 U.S.C. 82b and d2c. for the purpose of 
disbursing Federal money. The information reqtjested is to identify the particular cnsditor and the amounts to be paid. 
Failure to fumish this information will hinder discharge of the payment obligation. 



Substitute for 
Form 1035 

PUBUC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Envifonmenlal Protection /Vgency, Wastilngton, DC 20460 

Contracton Nobis Engineering 

Voucher No: A018 

Schedule No: 

Slieet No: 26 

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B5ia Milwauicee Solvay Cot(e & Gas Site, MR 

Saturday. March 01,2008 - Friday. March 28,2008 

HOURS: 

Prime 
CtiemistSr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

E n ^ e e r Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

GeologtetSr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

TechnkJan (CAD/GIS) Sr 

Technidan (CAD/GIS) Mid 

Tedmictan-Field Sr 

Technician-Reld Mid 

Tedmician-Fi^d Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Siit)conlract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Current Cumulative FUNDING AMOUNT: $164,888.00 

EXPENOrrURE UMiT: $164,888.00 

Compa ing 
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Sui>stitute for 
Form 1035 

PUBUC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Envlroflmental Protectkwi Agency, WasWngton, DC 2O460 

Contractor N o t ^ &igi i>eering 

Voudier No: A018 

Schedule No: 

Sheet No: 27 

COSTS: 

Technidan-Field Sr 

Technidan-Field Mid 

Technidan-FIekl Jr 

Toxicok}^st Sr 

Toxicokigist M d 

Program Manager 

finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administiaior 

TOTAL 

DiredLatxir 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

- Weston Solutions 

- Avatar Environmental 

Sut>pool 

Total Direct Costs 

Subpool Fee 

Amount Claimed 

Current 
2.094.86 

0.10 

0.00 

53.54 

53.54 

0.00 

0.00 

2,148.50 

0.00 

2,148.50 

Cumulative 
. 2i;260.26 

108.64 

0.00 

23,484.18 

23,484.18 

0.00 

OJOO 

44.853.08 

0.00 

44,853.08 

Company Confidential - Pfopi ietary bi fofmaUon of Nobis Engineering 
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RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT COST REVIEW 

Contract No. 

TO No. 

Reporting Period 

TOPO 

EP-S 1-06-03 

011-RSBD-B51Q 

March 1,2008 
to March 28, 2008 

Denise C. Boone 

Contractor 

TO Name 

inv# 

Due Date 

Nobis Engineering, Inc. 

Milwaukee Solvey Coke & Gas 

RI/FS OS 
A018 

4/27/2008 

Please review the attached monthly invoice and progress report to determine if the costs appear to 
be reasonable and applicable to your Task Order. Then, document your review by completing this 
form and return it to Diana King, Contracts Management Section (HBS) on or before the due date 
shown. You may retain the attachments for your files. Thank you. 

LOE charged is appropriate for work accomplished 

Labor mix is appropriate 

Hours charged by labor category are within the 
Approved Work Plan Budget 

ODCs (e.g., reproduction, telephone, mail, courier, etc.) 

Computer Charges 

Travel 

Equipment 

Level of team subcontractor (e.g. drillers, analytical 
laboratories, etc.) costs are reasonable and appropriate 

NON-TEAM SUBCONTRACTOR NAME(S): 

YES NO* N/A 

' 

PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION. 



RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT COST REVIEW 

Rating: 
Criteria: 
Quality of 
Service/Product 

Cost Control 

Timeliness of 
Performance 

Business 
Relations 

Outstanding 
5 

Excellent 
4 

Good 
3 

• 

Fair 
2 

Poor 
1 

-

Unsatisfactory 
0 

Determination: 

Services Performed by the contractor support payment of the dollar/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and adequately 
supports payment of the invoice amount. (Attach copy of documentation) 

Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

EPA Task Order Project Officer Date 

EPA Contract PO Use Only 
Reviewing Contract PO Initials 
Date Reviewed 




